

PROGRAMACIÓN DE LAS OBRAS

PROYECTO:	MODIFICACIÓN DE LA RED DE SANEAMIENTO MUNICIPAL, ENTRE Pº INFANTES DE ESPAÑA Y RONDA HISPANIDAD												
PLAZO DE EJECUCION	MESES	1	2	3	4	5	6	7	8	9	10	11	12
CAPITULO 1: ABASTECIMIENTO DE AGUA			12,593										
CAPITULO 2: SANEAMIENTO		113,709	113,709	113,709	113,709	113,709	113,709	113,709	113,709	113,709	113,709	113,709	113,709
CAPITULO 3: ANALISIS Y ENSAYOS		1,136	1,136	1,136	1,136	1,136	1,136	1,136	1,136	1,136	1,136	1,136	1,136
CAPITULO 4: OBRAS VARIAS		7,843	7,843	7,843	7,843	7,843	7,843	7,843	7,843	7,843	7,843	7,843	7,843
CAPITULO 5: SEGURIDAD Y SALUD		1,364	1,364	1,364	1,364	1,364	1,364	1,364	1,364	1,364	1,364	1,364	1,364
CAPITULO 6: GESTIÓN DE RESIDUOS		12,596	12,596	12,596	12,596	12,596	12,596	12,596	12,596	12,596	12,596	12,596	12,596
PRESUPUESTO	P.E.C. (Miles)MENSUAL	136,648	149,241	136,648	136,648	136,648	136,648	136,648	136,648	136,648	136,648	136,648	136,648
1.652.367,02	P.E.C. (Miles)ACUMULADO	136,648	285,889	422,536	559,184	695,832	832,480	969,127	1105,775	1242,423	1379,070	1515,718	1652,367