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OBRA: CENTRO DE ARTE Y TECNOLOGIA DIGITAL EN ALMOZARA
MUNICIPIO: ZARAGOZA

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

1 PREPARACIÓN DE OBRA 80.953,99 80.953,99 161.907,97 223.497,76

2 MOVIMIENTO DE TIERRAS 49.634,25 124.085,63 74.451,38 248.171,25 342.575,57

3 CIMENTACIONES 314.337,83 419.117,11 314.337,83 1.047.792,78 1.446.373,16

4 ESTRUCTURA 946.580,35 946.580,35 946.580,35 946.580,35 473.290,17 473.290,17 4.732.901,73 6.533.297,55

5 ACOMETIDAS 42.191,74 42.191,74 42.191,74 42.191,74 168.766,94 232.965,89

6 FACHADAS Y CERRAMIENTOS EXTERIORES 742.240,99 742.240,99 742.240,99 742.240,99 742.240,99 3.711.204,93 5.122.947,29

7 CUBIERTAS 42.744,28 85.488,56 85.488,56 85.488,56 85.488,56 42.744,28 427.442,79 590.042,03

8 PARTICIONES 140.440,13 280.880,25 280.880,25 280.880,25 280.880,25 140.440,13 1.404.401,27 1.938.635,51

9 CARPINTERIA INTERIOR 76.980,40 76.980,40 76.980,40 76.980,40 51.320,27 25.660,13 25.660,13 51.320,27 51.320,27 513.202,67 708.424,97

10 CERRAJERÍA 14.231,54 14.231,54 14.231,54 21.347,31 28.463,08 35.578,85 14.231,54 142.315,41 196.452,19

11 INSTALACIONES ELECTRICAS 111.800,23 111.800,23 111.800,23 111.800,23 223.600,45 223.600,45 223.600,45 223.600,45 223.600,45 223.600,45 223.600,45 223.600,45 2.236.004,53 3.086.580,65

12 APARATOS DE ELEVACION Y MANUTENCION 27.664,39 27.664,39 27.664,39 27.664,39 55.328,78 55.328,78 55.328,78 55.328,78 55.328,78 55.328,78 55.328,78 55.328,78 553.287,80 763.758,48

13 INSTALACIONES MECANICAS 171.650,59 171.650,59 171.650,59 171.650,59 343.301,19 343.301,19 343.301,19 343.301,19 171.650,59 171.650,59 171.650,59 171.650,59 171.650,59 343.301,19 171.650,59 3.433.011,89 4.738.929,61

14 INSTALACIONES DE TELECOMUNICACIONES 101.769,58 101.769,58 101.769,58 101.769,58 152.654,37 152.654,37 101.769,58 101.769,58 101.769,58 1.017.695,83 1.404.827,33

15 INSTALACIONES DE AIRE COMPRIMIDO 1.207,16 1.207,16 905,37 905,37 603,58 603,58 301,79 301,79 6.035,82 8.331,85

16 SEÑALIZACIÓN 7.649,91 7.649,91 7.649,91 7.649,91 30.599,64 42.239,74

17 REVESTIMIENTOS 260.200,41 260.200,41 260.200,41 260.200,41 260.200,41 260.200,41 260.200,41 130.100,21 130.100,21 130.100,21 130.100,21 130.100,21 130.100,21 2.602.004,14 3.591.806,52

18 AISLAMIENTOS 4.319,97 8.639,94 8.639,94 8.639,94 8.639,94 4.319,97 43.199,72 59.632,90

19 URBANIZACIÓN 42.036,68 42.036,68 28.024,45 28.024,45 28.024,45 28.024,45 42.036,68 42.036,68 280.244,54 386.849,56

20 ALUMBRADO PÚBLICO 16.132,35 16.132,35 16.132,35 16.132,35 16.132,35 80.661,77 111.345,51

21 MOBILIARIO URBANO 1.791,94 1.791,94 2.687,90 2.687,90 8.959,68 12.367,94

22 VARIOS 21.595,95 21.595,95 43.191,91 43.191,91 43.191,91 43.191,91 43.191,91 43.191,91 64.787,86 64.787,86 431.919,08 596.221,10

23 SEGURIDAD Y SALUD 9.580,00 9.580,00 11.975,00 11.975,00 11.975,00 11.975,00 9.580,00 9.580,00 9.580,00 9.580,00 9.580,00 9.580,00 9.580,00 9.580,00 9.580,00 9.580,00 9.580,00 9.580,00 9.580,00 9.580,00 7.185,00 7.185,00 4.790,00 4.790,00 2.395,00 2.395,00 2.395,00 2.395,00 2.395,00 2.395,00 239.500,00 330.605,80

24 GESTION DE RESIDUOS 5.563,39 6.676,07 7.788,75 7.788,75 5.563,39 5.563,39 5.563,39 5.563,39 5.563,39 4.450,71 4.450,71 4.450,71 4.450,71 4.450,71 4.450,71 4.450,71 2.225,36 2.225,36 2.225,36 2.225,36 2.225,36 2.225,36 2.225,36 2.225,36 1.112,68 1.112,68 1.112,68 1.112,68 1.112,68 1.112,68 111.267,81 153.594,08

25 CONTROL DE CALIDAD 11.975,00 11.975,00 11.975,00 11.975,00 11.975,00 11.975,00 11.975,00 11.975,00 11.975,00 11.975,00 9.580,00 9.580,00 9.580,00 9.580,00 9.580,00 7.185,00 7.185,00 7.185,00 7.185,00 4.790,00 4.790,00 4.790,00 4.790,00 4.790,00 4.790,00 4.790,00 4.790,00 4.790,00 239.500,01 330.605,81

P.E.M. (PARCIAL) 96.097,38 146.844,31 155.824,48 462.719,70 490.822,24 1.332.623,31 1.015.890,48 973.698,74 1.715.939,73 1.284.281,15 1.327.025,43 1.258.695,77 1.572.711,45 907.450,86 878.938,12 947.994,07 1.087.861,66 915.046,43 733.625,96 845.426,18 771.525,71 639.030,50 548.820,93 548.820,93 530.999,23 110.783,30 152.699,26 447.013,60 1.082.893,50 889.895,59

P.E.M. (ORIGEN) 96.097,38 242.941,69 398.766,17 861.485,87 1.352.308,11 2.684.931,42 3.700.821,90 4.674.520,64 6.390.460,37 7.674.741,52 9.001.766,95 10.260.462,72 11.833.174,17 12.740.625,03 13.619.563,15 14.567.557,22 15.655.418,88 16.570.465,31 17.304.091,27 18.149.517,45 18.921.043,16 19.560.073,66 20.108.894,59 20.657.715,52 21.188.714,75 21.299.498,05 21.452.197,31 21.899.210,91 22.982.104,41 23.872.000,00

PRESUPUESTO DE LICITACION (PARCIAL) 132.652,82 202.703,89 215.100,11 638.738,27 677.531,03 1.839.553,22 1.402.335,22 1.344.093,74 2.368.683,20 1.772.821,70 1.831.825,90 1.737.503,65 2.170.970,89 1.252.645,16 1.213.286,18 1.308.611,01 1.501.684,24 1.263.130,09 1.012.697,27 1.167.026,29 1.065.014,08 882.117,71 757.592,42 757.592,42 732.991,33 152.925,27 210.786,06 617.057,57 1.494.826,19 1.228.411,87

PRESUPUESTO DE LICITACION (ORIGEN) 132.652,82 335.356,71 550.456,82 1.189.195,09 1.866.726,12 3.706.279,34 5.108.614,56 6.452.708,30 8.821.391,50 10.594.213,20 12.426.039,10 14.163.542,75 16.334.513,64 17.587.158,80 18.800.444,98 20.109.055,99 21.610.740,23 22.873.870,32 23.886.567,59 25.053.593,88 26.118.607,96 27.000.725,67 27.758.318,09 28.515.910,51 29.248.901,84 29.401.827,11 29.612.613,17 30.229.670,74 31.724.496,93 32.952.908,80

PLAN DE OBRA

CAPITULOSNº

32.952.908,80

P.E.M.
MESES

P.LIC.

23.872.000,00
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